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Enfield WWTF Upgrades

CWF #671 Project #227363.08

Work Completed to 11/9/2018

» Formed and poured the distribution box walls and continued to excavate unsuitable material
 Backfilled the infiltration system

» Demolition of the sodium hydroxide equipment in the basement

Work Planned for 11/12/2018 to 11/16/2018

Strip forms for the distribution box pour

«  Backfill for Gravity Thickener #2

» Demolition of Primary Clarifier #2

» Continue demolition of the sodium hydroxide equipment in the basement

Next weekly meeting 11/20/18
Next monthly meeting 12/11/2018
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